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POLREP #56
AINSWORTH SITE Docb 2330170
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213
ATTN: GREGG CRYSTALL AND JOHN RILEY
I. SITUATION: (FRIDAY, JUNE 2 THRU SUNDAY, JUNE 4, 1995)
A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE
OPERATIONS.
B. PERSONNEL ON-SCENE: 6/02/95 6/03/95
EPA - 1 EPA - 0
TAT - 2 TAT - 2
ERCS -13 ERCS-13
NO PERSONNEL ON-SITE ON SUNDAY, JUNE 4, 1995.
C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL
NON-WORKING HOURS (WORK SHIFT: 0600-1830).
D. ESTIMATED COSTS: COSTS TO DATE
06/04/95 CEILING
EPA DIRECT $ 36,097 $ 83,500
EPA INDIRECT $ 57,216 $ 96,000
ERCS $ 796,447 $1,350, 000
TAT $ 114,661 $ 130,000
USCG $ 33,190 $ 34,500
UNALLOCATED $ 261,000
TOTAL $1,037,611 $1,955, 000
II. ACTIONS TAKEN

A.

ERCS COMPLETED TANK CLEANING OPERATIONS ON THE
SECOND FLOOR OF THE MAIN BUILDING. TANK CLEANING
OPERATIONS BEGAN IN THE TANK ROOM ON THE FIST FLOOR
OF THE MAIN BUILDING.

ABOVE-GROUND STORAGE TANK (AST) T-140 EMPTIED, CUT,
CRUSHED AND THEN STAGED IN THE SUB-BASEMENT. AIR
MONITORING OF TANK CONDITIONS WAS CONDUCTED BY TAT
PRIOR TO AND DURING CUTTING OPERATIONS.

THREE COMPOSITE DRUM SAMPLES SHIPPED TO DISPOSAL
FACILITY FOR WASTE GROUP PROFILING.

ERCS RM AND CHEMIST CONTINUED TO COORDINATE
TRANSPORTATION AND DISPOSAL ARRANGEMENTS.
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FUTURE ACTIONS

A.

TAT TO CONDUCT CONTINUOUS AIR MONITORING DURING HOT
ZONE OPERATIONS.:

ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS
IN THE TANK ROOM.

ERCS TO REMOVE AST #T-137 FROM CONTAINMENT CELL,
AND STAGE IT FOR CONTINUED USE FOR WASTEWATER
STORAGE. AFTER DISPOSAL OF WASTEWATER, TANK WILL
BE DISMANTLED AND STAGED INSIDE MAIN BUILDING.
SEDIMENTS FROM THE CONTAINMENT AREA WILL BE
EXCAVATED AND STAGED IN A SLUDGE BOX FOR FUTURE
DISPOSAL.

OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH
LOCAL, STATE, AND FEDERAL AGENCIES.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





